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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This is bilateral contract modification for Contract W56HZV-04-D-0228.

2.  The purpose of modification 35 is to:

    a. Identify an additional 20 6000M vehicles ready for pickup at Letterkenny Army Depot (LEAD).

       The preliminary ship to (re-delivery) date for these vehicles is 30 NOV 2007.

       The vehicle type/serial number/pick-up location/point of contact follows:

       LETTERKENNY ARMY DEPOT

             VEHICLE           SERIAL NUMER            LOCATION

          Modification 07 placed 192 ATLAS vehicles on contract; however,

          Modification 07 only identified serial numbers for vehicles 1-14

          Modification 13 continued with vehicles numbers 15-31

          Modification 20 adds 17 more ATLAS vehicles 32-48

          Modification 26 adds 12 more ATLAS vehicles 49-60 and 12 6000M vehicles 30-41

          Modification 34 adds 31 more ATLAS vehicles 61-91

          Modification 35 adds 20 more 6000M vehicles 42-61 and 8 more ATLAS vehicles 92-99

          42.   6000M            6000M0E0265            Letterkenny Army Depot

          43.   6000M            6000M0E0275            Letterkenny Army Depot

          44.   6000M            6000M0K0413R           Letterkenny Army Depot

          45.   6000M            6000M0K0440            Letterkenny Army Depot

          46.   6000M            6000M0M0477            Letterkenny Army Depot

          47.   6000M            6000M0M0494            Letterkenny Army Depot

          48.   6000M            6000M0M0493            Letterkenny Army Depot

          49.   6000M            6000M1E0891            Letterkenny Army Depot

          50.   6000M            6000M1F1003            Letterkenny Army Depot

          51.   6000M            6000M1G1100            Letterkenny Army Depot

          52.   6000M            6000M1G1108            Letterkenny Army Depot

          53.   6000M            6000M1G1111            Letterkenny Army Depot

          54.   6000M            6000M1G1115            Letterkenny Army Depot

          55.   6000M            6000M1K1222            Letterkenny Army Depot

          56.   6000M            6000M2D1698            Letterkenny Army Depot

          57.   6000M            6000M2F1789            Letterkenny Army Depot

          58.   6000M            6000M2N2011            Letterkenny Army Depot

          59.   6000M            6000M2P2072            Letterkenny Army Depot

          60.   6000M            6000M2P2074            Letterkenny Army Depot

          61.   6000M            6000M8P0028            Letterkenny Army Depot

          92.   ATLAS               10KA0480            Letterkenny Army Depot

          93.   ATLAS               10KA0509            Letterkenny Army Depot

          94.   ATLAS               10KA0305R           Letterkenny Army Depot

          95.   ATLAS               10KA0437R           Letterkenny Army Depot

          96.   ATLAS               10KA0481            Letterkenny Army Depot

          97.   ATLAS               10KA0473            Letterkenny Army Depot

          98.   ATLAS               10KA0432R           Letterkenny Army Depot

          99.   ATLAS               10KA0510R           Letterkenny Army Depot

        PICK-UP LOCATION FOR LETTERKENNY ARMY DEPOT:

        XR W0L6 USA DEP LETTERKENNY

        TRANSPORTATION OFFICE, BLDG 2

        1 OVERCASH AVENUE, LETTERKENNY AD

        CHAMBERSBURG, PA 17201-4153

        POINT OF CONTACT:  Betty Mallot

        PHONE:  717.267.8912

        EMAIL: bmallot@emhl.lead.army.mil
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        INSTRUCTION:  JLG must contact TACOM prior to vehicle pick-up to insure vehicles are placed on

                      Materiel Release Order (MRO).  Have shipper contact MS. MALLOT prior to arrival to

                      assure smooth entry into installation.

    b.  Change an incorrectly identified ATLAS SN issued under modification 34 from 10KA5655 to TRK5655.

    c.  Add additional funding to PRON 7CR126 ($17,658.83) under CLIN 0008 to fund the scraping of ATLAS vehicles

        SN 10KA0477 and 10KA0281.

    d.  De-Obligate funds under CLIN for the scraping of ATLAS vehicles SN 10KA0477 and 10KA0281

        PRON 7CR126 CORE  CLIN 0013AB  -$ 55,940.92

                    AWE   CLIN 0023AB  -$ 92,265.54

                    Trans CLIN 0053AB  -$  6,561.58                                       ____________

                                Total  -$154,768.04

                                       ============

        De-Obligate funds for 4 6000M vehicles under CLINs

        PRON 7CR148 CORE  CLIN 0033AB  -$113,812.40

                    AWE   CLIN 0043AB  -$195,954.36

                    Trans CLIN 0063AB  -$ 13,123.16                                       ____________

                                Total  -$322,889.92

                                       ============

3.  As a result of this action, the contract obligation amount has been decreased by $459,999.13 from

    $26,976,660.99 to $26,516,661.86

4.  Except as provided herein, all other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 0036 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0008          SCRAP 2 ATLAS VEHICLES                                                                       $         17,658.83              ______________________                                                                        __________________

              NOUN: SN: 10KA0477AND 10KA0281

              SECURITY CLASS: Unclassified

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              PRON: EH7CR126EH    PRON AMD: 06    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $        17,658.83

0013AB        ATLAS RESET - CORE EFFORT                                  198         EA   $     ** N/A **  $      5,538,151.08              _________________________                                                    ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: 198 EA 10K ATLAS

              PRON: EH7CR126EH    PRON AMD: 06    ACRN: AB

              AMS CD: 137010NB000

MOD 35 Reduced the total number

by (2) ATLAS vehicles for scrap

SN 10KA0477 and 10KA0281

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            29-DEC-2006
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              FOB POINT: Destination

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-04-D-0228/0012

0023AB        RESET - ADDITIONAL WORK EFFORT                                                               $      9,134,288.46              ______________________________                                                                __________________

              CLIN CONTRACT TYPE:

                   Time-and-Materiels

              NOUN: 198 EA 10K ATLAS

              PRON: EH7CR126EH    PRON AMD: 06    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JAN-2008

                            $     9,134,288.46

0033AB        RESET - CORE 6000M                                         105         EA   $     ** N/A **  $      2,987,575.50              __________________                                                           ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: 105 6K VRRT FORKLIFTS

              PRON: EH7CR148EH    PRON AMD: 02    ACRN: AB

              AMS CD: 137010NB000

MOD 29 Deleted 1 6000M vehicle

MOD 35 Deleted 4 6000M vehicles

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________
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              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001                  000000                     3

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            28-FEB-2007

              FOB POINT: Destination

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              W56HZV-04-D-0228/0012

0043AB        RESET - ADDITIONAL WORK EFFORT  6000M                                                        $      5,143,801.95              _____________________________________                                                         __________________

              CLIN CONTRACT TYPE:

                   Time-and-Materiels

              NOUN: 105 6K VRRT FORKLIFTS

              PRON: EH7CR148EH    PRON AMD: 02    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JAN-2008

                            $     5,143,801.95

0053AB        RESET - TRANSPORTATION                                                                       $        649,596.42              ______________________                                                                        __________________

              CLIN CONTRACT TYPE:

                   Time-and-Materiels

              NOUN: 198 EA 10K ATLAS

              PRON: EH7CR126EH    PRON AMD: 06    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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                 001               0            30-JAN-2008

                            $       649,596.42

0063AB        RESET - TRANSPORTATION 6000M                                                                 $        347,763.74              ____________________________                                                                  __________________

              CLIN CONTRACT TYPE:

                   Time-and-Materiels

              NOUN: 105 6K VRRT FORKLIFTS

              PRON: EH7CR148EH    PRON AMD: 02    ACRN: AB

              AMS CD: 137010NB000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JAN-2008

                            $       347,763.74
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0008    EH7CR126EH             AB       1        $               0.00  $          17,658.83            $          17,658.83

        137010NB000                   7LIRNP

        B17LIX137NMC

0013AB  EH7CR126EH             AB       2        $       5,594,092.00  $         -55,940.92            $       5,538,151.08

        137010NB000                   7LIRNP

        B17LIX137NMC

0023AB  EH7CR126EH             AB       2        $       9,226,554.00  $         -92,265.54            $       9,134,288.46

        137010NB000                   7LIRNP

        B17LIX137NMC

0033AB  EH7CR148EH             AB       2        $       3,101,387.90  $        -113,812.40            $       2,987,575.50

        137010NB000                   7LIRNP

        B17LIX137NMC

0043AB  EH7CR148EH             AB       2        $       5,339,756.31  $        -195,954.36            $       5,143,801.95

        137010NB000                   7LIRNP

        B17LIX137NMC

0053AB  EH7CR126EH             AB       2        $         656,158.00  $          -6,561.58            $         649,596.42

        137010NB000                   7LIRNP

        B17LIX137NMC

0063AB  EH7CR148EH             AB       2        $         360,886.90  $         -13,123.16            $         347,763.74

        137010NB000                   7LIRNP

        B17LIX137NMC

                                                                           _________________

                                                         NET CHANGE    $        -459,999.13

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        21   72020000076D8030P1370102577  S20113                W56HZV           $        -459,999.13                                                                                                          __________________

                                                                                          NET CHANGE    $        -459,999.13

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      26,976,660.99              $        -459,999.13              $      26,516,661.86

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AB       21  070720200000     S20113  76D8030137010NB0002577              7LIRNPS20113  W56HZV
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